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PHASING NOTES

PHASE 3

1. PHASE 3A MUST BE COMPLETED AND GATE 21 PAVEMENT SHALL ATTAIN SUFFICIENT STRENGTH
PRIOR TO START OF CONSTRUCTION ON PHASE 3E.

FENCING LEGEND

2. PRIOR TO THE START OF PHASE 3A, A 48 HOUR NOTICE MUST BE GIVEN TO THE AIRPORT.

NEW FENCE

3. ACCESS TO PHASE 3A & 3B WILL BE GAINED THROUGH GATE 21 AND .FROM OQUTSIDE THE
FENCE.

TEMPORARY FENCE

4. TEMPORARY FENCE SHALL BE PLACED TO ALLOW SUFFICIENT AIRCRAFT CLEARANCE AND BE

EXISTING FENCE

DELINEATED WITH 20" X 20" ORANGE FLAGS.
. PRIOR TO START OF PHASE 3C, 7 DAYS NOTICE MUST BE GIVEN TO THE AIRPORT,
. ACCESS TO PHASE 3C WILL BE GAINED THROUGH GATE 18 & FROM OUTSIDE THE FENCE.
.. ACCESS TO PHASE 3D WILL BE GAINED THROUGH GATE 17 & FROM OUTSIDE THE FENCE.

. ACCESS TO PHASE 3E WiLL ;BE GAINED THROUGH CATE 17 & FROM BETWEEN EXITING FENCE
AND TEMPORARY FENCE. '

9. NO MORE THAN 2 %CONSECUTNE PHASES MAY BE CONSTRUCTED SIMULTANEOUSLY.

GATE CLOSURE:
3A - GATE 21 & 20
38 ~ GATE 22°
PHASE 4 , |
1. ACCESS TO PHASE 4A—4D WILL BE GAINED THROUGH GATE 16 AND VIA MAINTENANCE AND FIRE ROAD.

2. NO MORE THAN. 2 bONSECUTNE PHASES MAY BE CONSTRUCTED SIMULTANEQUSLY.

GATE - CLOSURE: -
4D -~ GATE 14

X-X
©
A mp
c*

5
6
7
8

3C —~ GATE 18 & 19
3D - GATE 17

PHASE
ACCESS ROUTE FOR PHASE
EXISTING GATE

!

¥
3

GATE 14

"BLO61

4 NORTH L

0 100
SCALE IN FEET

X

200

K:\BioomingtonAp\DBCBS03\Drow\Sheets,

FILE: 05_Phosing2.dwg

UPDATE BY: cgroth

SURVEY BOOK #

DATE: Thu 1/11/07 B:47am

XREF DWG: Cintinfo.dwg
Security-Hose.dwg
surveytopo.DWG
BASE,FENCE.dwg |

IMAGE FILES: ov~006.tif

REVISIONS
NUMBER By DATE
0 1 2
e —— ]

THIS BAR IS EQUAL TOQ 2"
AT FULL SCALE (34x22).

£ 2z
& - <
£2 |8 &
DE F >
<20 B T |
E..o TR o
632 |8 =¥
%oj i o
E5° e Q .
<uZ r <M
::”:E = zulk'

2o ]
zoz [E 0%
253 |§ E=x

o w
oag wo =
- o [
S < =
- T o
== &
S g =
S ° 3
2 &)
£ ¢
-
.g ”gm
¢
263

=5is

- TEF
i
DESIGN BY: CBG
DRAWN BY: CMT
CHECKED BY: M
APPROVED BY:  JZAN]
DATE: 1/12/2007
JOB No: . 08085-03~00

ILLINOIS PRQJECT BMI-3653
ALP. PROJECT 3-17--0006~47

SHEET 5 OF 26 SHEETS




